HWY-RAKD300C-PE

STATE OF WASHINGTON

DEPARTMENT OF TRANSPORTATION
LEDGER PRE-ESTIMATE REPORT

DATE: 08/19/19
TIME: 11:15:13
PAGE 2

CONTRACT 00-8127

ESTIMATE 93 WORK DONE TO 08-05-2019
DAYS CHARGED PRIOR THIS ESTIMATE: 1073.5
PROJECT DESCRIPTION REPL SNOWSHED, GRADING, BLASTING, DRAIN-
SR 090 MP 57.34 TO 60.23
Qmmmmmm oo QUANTITY/AMOUNT
ITEM GRP UNIT PRICE UNIT PLANNED REVISED CURRENT ESTIMATE
212  TOPSOIL TYPE A
01 $50,000.0000  ACRE 14.79 .99
$739,500.00 $49,500.00
MAJOR  ITEM TOTALS (  45.39% OF PLANNED) 14.79 .99
(  75.19% OF REVISED) $739,500.00 $49,500.00
215  WEED AND PEST CONTROL
01 $80,000.0000  EST. $80,000.00 $2,100.64
MAJOR  ITEM TOTALS ( 47.62% OF PLANNED) $80,000.00 $2,100.64
217  HIGH VISIBILITY FENCE
01 $4.0000 L.F 100,623.00 273.00
$402,492.00 $1,092.00
MAJOR  ITEM TOTALS (  49.90% OF PLANNED) 100,623.00 273.00
(  48.78% OF REVISED) $402,492.00 $1,092.00
250 RIGID GUIDE POST
01 $55.0000  EACH 114.00 11.00
$6,270.00 $605.00
MAJOR  ITEM TOTALS ( 10.27% OF PLANNED) 114.00 11.00
( 123.68% OF REVISED) $6,270.00 $605.00
259  TEMPORARY PAVEMENT MARKING
01 $.5000 L.F. 650,780.00 5,490.00
$325,390.00 $2,745.00
02 30.00
$15.00
MAJOR  ITEM TOTALS ( 166.79% OF PLANNED) 650,810.00 5,490.00
$325,405.00 $2,745.00
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